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ADP  Area Development Programme 

AIDS  Acquired Immune Deficiency Syndrome 

CBO  Community Based Organization 

CBS  Central Bureau of Statistics  

CCB   Community Capacity Building 

CCF  Christian Children’s Fund 

CDPP  Community Disaster Preparedness Plan 

CRSB  Central Rift Sub Branch 

CSOs  Civil Societies Organizations 

ECD   Early Childhood Development 

EIA  Environmental Impact Assessment 

FBO     Faith Based Organizations 

FGD  Focus Group Discussions 

FY  Fiscal Year 

GLA  General Life Assurance 

GoK    Government of Kenya 

GPA  Group Personal Accident 

HH  Households 

HIV  Human Immunodeficiency Virus 

IPA  Integrated Program Area  

KADET Kenya Agency for Development of Entrepreneurship and Technology 

KCPE  Kenya Certificate of Primary Education 

KPI  Key Performance Indicators 

LEAP  Learning through evaluation with Accountability and Planning 

MENR  Ministry of Environment and Natural Resources 

MFI  Micro-Finance Institution 

MoE  Ministry of Education 

MoH  Ministry of Health 

MoW  Ministry of Water 

MoA  Ministry of Agriculture 
NEPRF  National Emergency Preparedness and Response Fund 

NGO  Non-Governmental Organization 

NO  National Office 

OVC   Orphans and Vulnerable Children 

PLA  Participatory Learning and Action 

PLWH  People Living with HIV 

RC  Registered Children 

SMC  School Management Committee 

SO  Support Office 

TD  Transformational Development 

TDI     Transformation Development Indicators 

TOR  Terms of Reference 

VCT  Voluntary Counseling and Testing 

WUAs  Water Users Associations 

WV  World Vision 
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Figure 1: Samburu County Map showing the districts and livelihood zones     
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Executive Summary 
The Samburu Pastoral Livelihoods Improvement Programme (SAPLIP) was implemented by 

World Vision Kenya as a drought resilience initiative promoted by National Drought 

Management Authority (NDMA) and is funded by the European Union through the Kenya 

Rural Development Programme (KRDP). The overall goal of SAPLIP project was to contribute 

to improvements and sustainability of agro-pastoral/ pastoral Livelihoods as well as enhance 

food security within Samburu county. It pursued this goal through two specific objectives 

namely to achieve sustainable food production at household level and increase capacity of 

communities to cope with natural and man-made disasters. As part of project requirement, 

the Project commissioned a final evaluation at the project implementation period (Nov 2012 

– Nov 2016) whose purpose was to assess the project’s performance against set indicators, 

its appropriateness, and progress since inception. The evaluation adopted a mix of longitudinal 

and quasi experimental research designs with enhanced sample size to guarantee rigorous 

statistical computation and analysis. Both qualitative and quantitative methods of data 

collection entailing a household survey of 403 Project beneficiaries and 214 control 

households triangulated through focus group discussions (FGDs), key informant interviews 

(KIIs), observation and document reviews were used. The findings of the evaluation 

indicate general progress in overall project performance. There were however 

different degrees of progress, impact and effectiveness in the specific result areas. Key findings 

under each outcome are highlighted here below. 

 

SAPLIP was a very relevant intervention that was equally well designed. The needs 

of the local communities in Samburu Central Sub-County received focus through the four 

result areas of natural resource management, Enhanced farming practices, Improved livestock 

breeds, Communities preparedness on disaster risks management and Inter-and intra-

community conflict resolution. The programme effectiveness was measured by the extent to 

which results were achieved as specified in the Logical Framework. According to the 

evaluation most activities were achieved as planned. Overall, the project was highly effective. 

The project posted an impressive performance in a very challenging operation 

environment. The efficiency of the SAPLIP project was measured by how well the planned 

activities utilized available resources to achieve results in terms of timeliness, quantity and 

quality and effective collaboration with stakeholders. In overall the SAPLIP Project was 

efficiently implemented and achievement demonstrated value for money. 

 

The main source of income for majority of the beneficiary households (66.2%; CI 59.6% -

72.2%) was mixed farming involving production of crops and livestock compared to 32.2% (CI 

23.3%-41.0%) of the control group. When compared with the 2013 baseline survey results, 

more beneficiary households are engaging in mixed farming activities now than in 2013 (42.5%; 

CI 36.2%-48.7%) with significance difference at z=-7.028;p<0.0001. Clearly, there’s a declining 

trend on dependence on livestock rearing/pastoralism (although the difference at baseline 

versus endline is not significant at z=1.725;p=0.0845) since only 13.9% (CI 9.1%-18.6%) of the 

project beneficiaries mentioned it as their main source of income compared to 18.2% (CI 

13.3%-23.0%) at baseline survey (2013). Importantly, the declining trend is confirmed when 
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the midterm results (40%; CI 32.2%-47.7%) is compared with the endline (13.9%), at significant 

difference z=8.592;p<0.0001. The uptake of crop farming is on increasing trend (with 

significance difference between baseline and endline at z=12.47; p<0.0001), since more project 

beneficiaries have engaged in crop farming now (14.4%; CI 9.5%-19.2%) than it was at Mid-

term (12%; CI 6.8%-17.1%) and baseline (5.5%; CI 2.6%-8.3%). There is a clear indication 

that the SAPLIP project beneficiaries have been exposed to more opportunities 

for income diversification in comparison to non-beneficiaries. Most households no 

longer depend on livestock rearing alone but engage in crop farming for both consumption at 

household level and sale of surplus thereby enhancing their resilience. 

Poverty prevalence has significantly declined (at z=-16.499; p<0.0001) from 33% (CI 

25.5%-40.4%) in 2015 to 9.2% (CI 5.2%-13.1%) signifying tremendous contribution of the 

project in enhancing access to income earning opportunities among the beneficiary 

communities. Further analysis showed that fewer project beneficiary households (9.2%; CI 

5.2%-13.1%) lived on less than a dollar per day compared to Samburu County’s 73% and 

National level’s 47.2% (CRA, 2015). 

Without considering time taken, the evaluation revealed that 49.0% (CI 42.1%-55.9%) of the 

project beneficiaries compared to 44.9% (CI 35.4%-54.3%) of the non-beneficiaries accessed 

water from improved sources in 2016, with the two proportions not significantly different 

(z=-0.970; p=0.331). When compared to previous evaluations, significant improvement 

has been registered on access to potable water from 17% (CI 12.2%-21.7%) in 2013 

and 36% (CI 28.4%-43.5%) in 2015 to 49% (CI 42.1%-55.9%) in 2016, with the 

proportions at baseline and endline being significantly different (z=-10.1; 

p<0.0001).  However, safe water coverage was higher at the County and National levels at 

67.8% and 66.5% respectively (CRA, 2015).     

More households have continued to embrace crop farming as indicated by 14.4% (CI 9.5%-

19.2%) of the beneficiaries compared to 12% (CI 6.8%-17.1%) in 2015. In particular, maize, 

beans and kales production have improved significantly (maize at z=-8.58; p<0.0001; beans at 

z=-8.45; p<0.0001; and kales at z=-2.8; p=0.0051) from 33% (CI 25.5%-40.4%), 30.5% (CI 

23.2%-37.7%) and 12.6% (CI 7.3%-17.8%) in 2014 to 65.5% (CI 58.9%-72.0%), 62.5% (CI 55.8%-

69.1%) and 20.6% (15.0%-26.1%) in 2016 respectively.  

The evaluation results show that the proportion of households which realized 

increased food production increased significantly (at z=-9.485; p<0.0001) from 44% 

((CI 37.7-50.2)) in 2013 to 75.6% (69.6%-81.5%) in 2016. This change is largely attributable to 

SAPLIP project through its numerous interventions that contributed to improved agricultural 

(crop and livestock) productivity. The proportion of beneficiary households who 

depended on relief aid during drought had significantly reduced (at z=10.228; 

p<0.0001) from 49.2% (CI 42.8-55.5) in 2013 to 40.0% ((CI 32.2-47.7)) in 2015 and through 

to the current 16.4% (CI 11.2-21.5) in 2016. The results further demonstrate the reduction 

trend in vulnerability and increase in self-reliance among the project beneficiaries. 
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The final evaluation results show that the efforts of the Project of improving livestock 

breeds have been widely embraced and are bearing fruits. More project beneficiaries 

than control households are involved in rearing of improved breeds of goats, sheep, poultry 

and cattle. The main livestock diseases affecting livestock farmers included East coast Fever, 

Heat water (Lmilo), OCPP and sheep and goat pox. The proportion of households 

reported to control diseases improved from 30% ((CI 24.2%-35.8%)) in 2013 to 35% (CI 

27.4%-42.5%) in 2015 and to 48% (CI 41.1%-54.9%) in 2016 with significance difference 

between baseline and endline at z=-5.48; p<0.0001. The frequency of disease outbreaks within 

the Project area was varied from one disease to another. In overall, disease outbreaks which 

occurred once increased from 49%(CI 41.0%-56.9%)  in 2015 to 51.1%  (CI 44.2%-58%) in 

2016 while those that happened more than twice reduced from 47% (CI 39.1%-54.9%) to 

31.6% (CI 25.1%-38.0%). Due to the efforts of the project in enhancing capacity of livestock 

farmers to control diseases, the frequency of occurrence of most of the livestock diseases is 

gradually reducing. Moreover, the spread of disease outbreaks was effectively controlled 

through reporting and prompt response by the Sub-county Veterinary department. 

The evaluation results show that sale of livestock products to local markets specifically milk, 

eggs and hides among the project beneficiaries had improved from 67% (CI 59.7%-74.4%), 

83% (CI 77.0%-88.9%) and 74% (CI 67.0%-80.9%) in 2015 to 83.6% (78.4%-88.7%), 78.1% (CI 

72.3%-83.8%)  and 81.3% (CI 75.9%-86.6%) in 2016 respectively. When compared to the sales 

at baseline in 2013 (milk-14% (CI 9.6%-18.3%), eggs-11% (CI 7.0%-14.9%), hides and skins -

3.5%(CI 1.1%-5.8%), the project beneficiaries have registered significant improvements in 

the sale of their milk (at z=-20.66; p<0.0001), eggs (at z=-20.135; p<0.0001), hides 

and skins (at z=-13.8; p<0.0001) owing to increased livestock productivity due to 

the support of SAPLIP Project. The main source of information on livestock and livestock 

marketing to majority of the project beneficiaries was fellow farmers (60.3%; CI 53.5%-67.0%) 

while among the non-beneficiary farmers they mainly received this information from mass 

media including radio (53.0%; CI 46.1%-59.8%). Majority of the project beneficiaries (63.3%; 

CI 56.6%-69.9%) confirmed that the security of their livestock in their community had 

improved substantially in 2016 in comparison to 46.7% (CI 37.2%-56.1%) of the non-

beneficiaries with significance difference at z=-3.97; p<0.0001 and 45.9% (CI 39.5%-52.2%) 

project beneficiaries who reported the same in 2013 with significance difference between 

baseline and endline at z=-5.163; p<0.0001. The positive perceptions on the 

improvement of security situation in the community is largely attributable to the 

initiatives of WVK SAPLIP project which has helped in addressing challenges of insecurity in 

the region. There was community sensitization and peace meetings and different ethnic groups 

were now working and sharing resources without fighting.  

In conclusion, although the Final Evaluation happened about one year since the Mid-Term 

evaluation was implemented, the Project progress has been outstanding since most of the 

planned interventions were successfully implemented as compared to the baseline results. 

The project’s actions were extremely relevant and mutually reinforcing. The target beneficiary 

numbers have generally been reached or exceeded in most of the result areas and outcomes. 

In overall the SAPLIP Project was efficiently implemented and achievement demonstrated 
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value for money. The evaluation established the financial resources were used for the targeted 

activities satisfactorily. 

Based on the foregoing, the following recommendations are proposed: 

• Although the SAPLIP Project has performed fairly well in a very challenging operation 

environment, the need to address some of the identified gaps as well as consolidate 

the gains realized so far would require an extension of the project. Some outcomes 

could not be fully realized due to the short duration of the project. The Project could 

also be scaled up to reach other vulnerable households within the County. 

• Besides improving the technical skills in livestock and livestock production, the 

partners and stakeholders should facilitate farmers to acquire other skills needed to 

undertake farming as a business. This will help farmers to see the connection between 

profitability of farming enterprise and skills they need to sustain the business.  

• Strengthening of appropriate crop and livestock value chains should be prioritized to 

increase the farmers’ competitiveness in the market system. Mobilizing communities 

towards forming effective cooperatives, federations or coalitions that would provide 

them with a bigger bargaining power should be pursued. 

• With the end of the project and the hand-over of the groups to the County 

Government, there is need for lobbying and influencing to the county government and 

other partners so that they would continue providing these groups the necessary 

backstopping in addition to any other material support that they would require in 

future to accomplish their objectives. 

• To enhance household resilience the project should put more emphasis on growing 

of drought tolerant crops so as to overcome the challenges of drought and destruction 

of crops by wild animals such as monkeys.  

• Further strengthening of local capacities on disaster preparedness is still needed. This 

should be accompanied by more education and awareness creation on climate change 

adaptation to enhance the community’s adaptive capacities 

• The evaluation results indicate significant improvements in adoption levels of modern 

agricultural technologies, however more effort is still required to enhance uptake of 

these technologies so that more farmers are able to apply farming technologies that 

are appropriate and relevant to their local environmental conditions.  

• Water harvesting and utilization for both agriculture and livestock has been identified 

to be a critical pillar for the success of the project. To enhance sustainable 

management of existing water resources, water users committees should be trained 

on planning of community managed water systems within their areas of jurisdiction, 

they also need exposure tours on to appreciate achievements on water harvesting and 

natural resource management for enhanced livelihoods. 

• Peaceful coexistence among the different ethnic communities residing in the project 

area is crucial for the success of the project. Future peace building interventions should 

target the larger Samburu County since conflicts in the neighbouring divisions have the 

likelihood of undermining peace building gains achieved in the targeted regions. 
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Engagement with other key stakeholders in furtherance of this objective will be equally 

important.
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